
SUPERFUND RESPONSE ACTION PRIORITY PANEL REVIEW FORM 

Region: 

CERCUS EPA ID: NEN000704351 CERCUS Site Name: Garvey Elevator 

NPL Status: {P/F/0) F Year Listed to NPL: 2005 

Brief Site Description: (Site Type, Current and Future Land Use, General Site Contaminant and Media Info, Site 
Area and Location information.) 

The Site consists of contaminated soils and groundwater beneath an operating 8-million bushel capacity grain 
storage faci lity (facility) and an associated groundwater contaminant plume approximately four miles long that 
extends in an easterly direction from the faci lity. The faci lity consists of a concrete elevator head house and silos, 
flat storage building, steel grain storage bins, and associated buildings (maintenance shop, office building, and 
chemical storage shed). The primary contaminant in the soils and groundwater is the volatile organic contaminant 
(VOC) carbon tetrachloride (CCI4), which was used from 1959 to 1985 as a grain fumigant. The faci lity is located 
immediately southwest of the city of Hastings, Nebraska on property that is zoned light industrial. The property 
zoning and land use is expected to remain unchanged for the foreseeable future. The Site consists of two Operable 
Units. Operable Unit 1 (OU 1) is the area of soil and groundwater contamination generally within the boundaries of 
the 22-acre parcel on which the facility operates. OU 2 is the associated groundwater contaminant plume that 
extends east-southeast from OU 1 approximately four miles in the direction of groundwater flow. 

The majority of OU 1 is surrounded by agricultural land, with a sparse distribution of commercial and residential 
properties. Contaminant distribution in the 115 ft thick vadose zone using discrete depth soil gas sampling indicates 
a widespread contamination at the 70 ft depth. At this depth, practically a large portion of the 22-acre OU 1 is 
found to contain CCI4 in the soil gas at concentrations greater than 500 1Jg/m3• The highest CCI4 level observed in 
recent soil gas sampling was 79,900 1Jg/m3• Contamination in the groundwater at OU 1 is primarily within the 
upper and intermediate aquifer zones of the approximately 110ft thick aquifer. The CCI4 groundwater 
contamination (i.e. > MCL) at the OU 1 source area is distributed across a broad portion of the 22-acre site, with 
the width of the source area being approximately 2,800 ft in the direction normal to groundwater f low. The cross­
sectional area through which contaminated groundwater is migrating from the source area is approximately 2,800 ft 
x 30ft= 84,000 ft2• Results f rom a 2010 sampling event indicate that CCI4 concentration as high as 1,300 ug/1 in 
the groundwater at the downgradient side of OU 1. 

OU 2 is the approximately 4-mile long by 1-mile wide CCI4 contaminated groundwater plume that emanates f rom 
OU 1. Land use in the areas above the plume is a mix of residential, agricultural, industrial, and commercial. A 
total of 60 private well users impacted by CCI4 contamination have been connected to the municipal supply since 
the start of cleanup activities at the site. The sampling event conducted in March 2011 identified CCI4 at a 
concentration of 530 ug/1 in a monitoring well located more than 1.5 miles downgradient from OU 1. 

Site Charging SSID: 

Operable Unit: OU1 CERCUS Action RAT Code: 

Is this the final action for the site that will result in a site construction completion? DYes ~ No 

Will implementation of this action result in the Environmental Indicator for Human Exposure 
being brought under control? 

Internal Deliberative Information Subject to Change - Do Not Cite or Quote 

DYes ~ No 
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Describe briefly site activities conducted in the past or currently underway: 

The former Garvey grain elevator first came to the attention of the Nebraska Department of Environmental Quality 
(NDEQ) in July 1994, when Garvey Elevators, Inc. notified NDEQ of a release of organic solvents and the presence 
of groundwater contamination at its grain storage faci lity. In October 1994, Garvey reported to NDEQ that 
according to its sampling results, its monitoring wells, water supply well serving the grain storage faci lity, and 
several nearby private water supply wells were contaminated with CCI4 at levels that exceeded the MCL and were as 
high as 300 IJg/1. 

In April 1995, Garvey met with NDEQ to present some preliminary site characterization results and to petition for 
entry into the Voluntary Cleanup Program (VCP). The only contaminant of concern identified was carbon 
tetrachloride, the highest concentration of which was observed to be 29,943 IJg/1 in monitoring well MW-38. Garvey 
also described its efforts of alternate water provisions ( i.e., reportedly either a new well in an uncontaminated 
portion of the aquifer or hookup to the municipal water supply) for private water supply well users. The potential 
need to install a soil vapor extraction (SVE) system to address soil contamination in the unsaturated zone was 
discussed. In June 1995, NDEQ notified Garvey of its acceptance in the VCP. 

In September 1995, Garvey met with NDEQ to present additional site characterization results and groundwater 
modeling results, and to propose actions to address the soil and groundwater contamination on its property. Soil 
sampling at the grain storage facility detected only trace quantities of VOCs. It was estimated that the soil gas 
contamination was spread across more than 500,000 ft2 at the grain storage faci lity and that more than 55 million 
cubic feet of soil was impacted. Of the 36 monitoring wells on the Site, CCI4 was detected in 15 of the wells at 
concentrations greater than 1.0 IJg/ 1. The highest measured concentrations of CCI4 were found in the immediate 
vicinity of the elevator, with the highest measured of 29,943 IJg/ 1. CCI4 was detected only in the dissolved phase. 
In a well located approximately 5,500 east-southeast of the elevator, CCI4 was detected at 80 IJg/1. 

In late 1997, the city of Hastings notified NDEQ that CCI4 was detected in municipal well #13 located 1,500 ft 
northeast of the former Garvey property at 5 IJg/1, which is equivalent to the MCL (see Figure 3). In November 
1997, the city of Hastings reassigned municipal well #13 for emergency use only, and it has been effectively shut­
down since that time. 

In January 1999, Garvey completed construction of and began operating a groundwater extraction and treatment 
(GET) system and an SVE and treatment system (Figure 3). The systems were intended only to treat contaminated 
soils at the source area and prevent groundwater migration f rom the source area. The systems were not designed 
to address that portion of the groundwater contaminant plume that had already migrated off to the east-southeast 
of the grain storage faci lity. The GET system consisted of five wells screened in the shallow aquifer. Extracted 
groundwater was t reated by an air stripping tower. After t reatment, the treated water was reinjected into two deep 
injection wells located to the west of the elevator. The SVE system consisted of five wells screened in the 
unsaturated zone f rom approximately 20 to SO ft bgs and three wells screened in the unsaturated zone f rom about 
60 to 110 ft bgs. The extracted soil vapors were t reated by a catalytic oxidation unit and scrubber prior to 
discharge to the atmosphere. 

In May 2002, Garvey notified NDEQ that that they would not sign the NDEQ RAPMA Memorandum of Agreement 
(MOA), which would have required cleanup of not only the source area, but also the groundwater contaminant 
plume stretching eastward f rom their grain storage faci lity. Following this development, in October 2002, NDEQ 
requested EPA's assistance in performing a removal site evaluation to ident ify the full extent of the groundwater 
contaminant plume. 

In response to NDEQ's request for EPA's assistance, EPA init iated removal actions. These actions included 
monitoring water quality and providing alternate water supplies to impacted private well users and operating the 
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existing GET and SVE systems.  On April 27, 2005, EPA proposed the Site for listing on EPA’s NPL.  The Site was 
listed on the NPL on September 14, 2005.  
 
On October 7, 2005, Garvey entered into an Administrative Order on Consent (AOC) with EPA (CERCLA Docket No. 
07-2005-0215).  The removal activities included the identification of, monitoring of, and alternate water provisions 
for private residential/business wells and an evaluation of the effectiveness of the SVE and GET systems in 
containing the source area.  Garvey was also required to conduct an RI/FS to further assess the nature and extent 
of groundwater contamination and to evaluate potential remedial actions to address the contamination. 

 
During the period October 2005 to April 2008, Garvey and its contractors performed a portion of the activities 
described in the AOC.  Under the terms of the AOC, Garvey was to operate the SVE and GET systems.  However, 
Garvey did not demonstrate that it could reliably maintain and operate the GET and SVE systems and did not 
complete characterization of the nature and extent of contamination downgradient of the source area.  

 
On March 27, 2008, Garvey filed a voluntary petition for liquidation pursuant to Chapter 7 of the United States 
Bankruptcy Code in the United States Bankruptcy Court for the Northern District of Texas, Fort Worth Division.  
Following this development, in April 2008, EPA directed Garvey and its contractors to halt work at the Site.  

 
EPA initiated fund-lead removal actions on May 19, 2008, to address the immediate threat to human health posed 
by the contaminated private wells and to implement source control measures to prevent further impacts to the 
groundwater at the source area.  These activities, which are ongoing, include providing alternate water systems or 
municipal water hookup for impacted and potential impacted residential/business private well users.  It also includes 
source control measures of maintaining and operating the existing SVE and GET systems and enhancing these 
systems as necessary.  Operation and maintenance of the GET and SVE systems continues to date, and these 
activities will be taken over by this interim remedial action.  

 
On September 26, 2008, EPA expanded the scope of removal actions to include fabrication of an enclosure for the 
existing GET and SVE systems, extension of municipal water supply main lines to impacted private well users, and 
connections of residences to the main lines.  To date, EPA has extended approximately 1.25 miles of municipal 
water supply main lines and connected more than 15 residences whose private wells were impacted.  With the 
exception of the one residence, all impacted private well users have been connected to the municipal water supply.  
EPA continues to maintain a whole-house carbon filtration system at the single residence still utilizing private well 
water. 
 
In June 2010, the interim action Record of Decision (ROD) for OU 1 was signed.  This interim ROD for OU 1 
addresses contaminated soil and groundwater beneath the facility.  Contaminants dissolved in the groundwater 
beneath the grain storage facility are migrating off OU 1 in the general direction of groundwater flow.  
Contaminants in the soil at OU 1 have the potential to continue to leach contaminants into the groundwater.  This 
Interim ROD specifically addresses the unacceptable risk from exposure to the groundwater.  Site-wide groundwater 
contamination, and source area soil contamination posing unacceptable risk through pathways other than migration 
to groundwater, will be addressed in the Final ROD for the Garvey Elevator Superfund Site.  
 
The selected interim remedy for OU 1 includes the following components: 

 
• Continued operation and maintenance of the existing groundwater extraction and treatment (GET) system. 

• Expansion of the existing GET system, if necessary, to prevent or mitigate the migration of contaminated 
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groundwater at OU 1. 

• Continued operation and maintenance of the existing soil vapor extraction (SVE) system to mitigate the 
leaching of contaminants from the unsaturated zone to the groundwater. 

• Periodic monitoring to evaluate the performance of the GET and SVE systems. 

• Institutional controls which restrict the use of contaminated groundwater beneath the property formerly 
owned by Garvey. 

• Reinjection of treated groundwater to the aquifer or making treated groundwater available for reuse for 
irrigation, aquaculture, or other purposes. 

The selected interim remedy will permanently and significantly reduce the toxicity, mobility and volume of the 
contaminants of concern (COCs) at the Site. The selected interim remedy is protective of human health and the 
environment because it: 

• Prevents exposure to contaminated groundwater at OU 1 source area. 

• Prevents further migration of the contaminated groundwater plume from the OU 1 source area. 

• Prevents or minimizes the release of contaminants from the unsaturated OU 1 source area soils to the 
groundwater within portions of the OU 1 source area. 

• Restores groundwater at the OU 1 source area to its beneficial use within a reasonable t ime frame, when 
combined with the final remedy for the OU 1 source area soils. 

The Remedial Design (RD) to implement the interim ROD at OU 1 was completed September 30, 2011. 

Specifically identify the discrete activities and site areas to be considered by this panel evaluation: 

The activities to be considered by this panel evaluation are the activities that were descr ibed in the RD (duration of 
one month), the activities necessary to operate and maintain the GET and SVE systems for a period of two years, 
and activities related to performance sampling. 

The activities described in the RD are as follows: 

• Replace of existing flow meters with magnetic flowmeters; 

• Make minor upgrades to electrical infrastructure; 

• Update programmable logic controller (PLC) programming for system operation. 

Briefly describe additional work remaining at the site for construction completion after completion of discrete 
activities being ranked: 

The addit ional work to be carried out to achieve construction completion includes the following: 1) Feasibility Study 
for a final remedy for both OU 1 and OU 2, 2) Final Record of Decision to address the ent irety of OU 1 and OU 2, 3) 
Remedial Design for f inal remedy; and 4) implementation of the final remedy at OU 1 and OU 2. Based on current 
information it appears that the interim remedy for which funding is currently being requested, will not require 
expansion (only continued operation) to address OU 1 in a final remedy. 
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Total Cost of Proposed Response Action: 

($amount should represent total funding need for new RA funding from national allowance above and beyond 
those funds anticipated to be utilized through special accounts or State Superfund Contracts.) 

$621,000 

Source of Proposed Response Action Cost Amount: 

(R04 30%/ 60%/ 90% RD/ Contract Bi~ USACE estimate/ etc ... ) 

The source of the cost to construct is the Engineering Cost Estimate for the RD. The source of operating and 
maintenance costs for the 2 year period following construction are estimated based on a combination of current 
costs current ly being incurred by EPA removal in the operation and maintenance of the GET and SVE systems, as 
currently configured as well as currently negotiated rates on existing task order for activities such as sampling and 
analysis, report writing, and electronic data deliverable preparation. 

Breakout of Total Action Cost Planned Annual Need by Fiscal Year: 

(If the estimated cost of the response action exceeds $10 million/ please provide multiple funding scenarios for 
fiscal year needs; general planned annual need scenario/ maximum funding scenario/ and minimum funding 
scenario.) 

FY2012 

FY2013 

FY2014 

$288,000 

$208,000 

$125,000 

Other information or assumptions associated with cost estimates? 

Provided above 

1. Date State Superfund Contract or State Cooperative Agreement will be signed (Month)? 

March 2012 

2. If Non-Time Crit ical, is State cost sharing (provide details)? 

N/A 

3. If Remedial Action, when will Remedial Design be 95% complete? 

RD was complete September 30, 2011. 

4. When will Region be able to obligate money to the site? 

March 2011 

5. Estimate when on-site construction activities will begin: 

March 2012 

Internal Deliberative Information Subject to Change - Do Not Cite or Quote 
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6. Has CERCUS been updated to consistently reflect project cost/readiness informat ion? 

Yes 

... "ll{:J·~~ ~ f'1i Garvey Elevator Superfund Site 

Criteria #1 - RISKS TO HUMAN POPULATION EXPOSED (Weight Factor = 5) 

Describe the exposure scenario(s) driving the risk and remedy. Include risk and exposure information on 
current/future use, on-site/ off-site, media, exposure route, and receptors: 

Carbon Tetrachloride (CCl4) - "Likely to be carcinogenic to humans" under the Guidelines for 
Carcinogen Risk Assessment (U.S. EPA, 2005a). Chlorofotm (CHCh ) - Lik.ely to be carcinogenic to humans by 
all routes of exposureunder the Proposed Guidelines for Carcinogen Risk Assessment (U.S. EPA, 1996; U.S. 
EPA, 1999). The SLAR exclusively assessed on the groundwater exposure pathway. The scenario evaluated in 
the SLAR considers a resident with a private well that would provide water for all their domestic uses. In order 
to remain conservative, this private well would be located in the most contaminated part of the plume 
immediately downgz·adient of the OU 1 source area. Table 2 presents the COCs and EPCs for CCl4 and CHCh. 
The 95 percent upper confidence limit (UCL) of the arithmetic mean of the sampling results was used as the 
EPC for CCl4 and CHCh. The EPCs for CCl4 and CHCh, are 816 ~tg/l and 135 ~Lg/l, respectively. 

Table 2 • Summary of Chemicals of Concern and Medium-Specific Exposure Point Concentrations 

Scenario Timeframe: Future 
Medium: Groundwater 
Exposure Medium: Water from Private Drinking Well 

Concentration 
Detected Frequency Exposure Point 

Exposure Chemical of of Exposure Point Concentration Statistical 
Point Concern Min Max Units Detection Concentration Units Measure 

Groundwater: Carbon 35 1600 ~g/1 13/13 816 ~g/1 95% UCL Direct Tetrachloride 
Contact 

NO 150 ~g/1 8/13 135 ~g/1 95% UCL C n ovtVI V I 

Est imate the number of people reasonably anticipated to be exposed in the absence of any future EPA action for 
each medium for the following t ime frames: 

MEDIUM <2~rs < 10~rs > 10~rs 

GW 99 NA NA 

Discuss the likelihood that the above exposures will occur: 

This interim action for OU 1 is for a period of operat ion of two years until a final remedy for OU 1 and OU 2 is 
implemented. The above estimates of reasonably anticipated exposures are based on several assumptions. 
Assuming the 2800 ft wide plume emanating f rom OU 1 is allowed to migrate f rom OU 1 at the linear groundwater 
flow velocity of approximately 0.7 ft/day for a period of two years, the plume would cover an area of 1,430,800 ft2• 

There are no inst itutional controls in place downgradient of OU 1. Assuming resident ial development in 1 acre 
parcels, approximately 33 residences could be established, with each having a private well. Assuming occupancy of 
3 persons per residence, 99 persons could be impacted if the action is not taken. 
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The <10yrs and >10yrs scenarios were NA because this interim remedy is only planned for a period of two years, at 
which time the final remedial action to address both OU 1 and OU 2 will be initiated. 

Other Risk/Exposure I nformat ion? 

None 

... ,... (::JJI ~il ~ F.Ti A72Z I Garvey Elevator Superfund Site 

Cr iteria #2- SITE/CONTAMINANT STABIUTY (Weight Factor = 5) 

Describe the means/likelihood that contaminat ion could impact other areas/media given current containment: 

Downgradient groundwater will be impacted by OU 1 source area groundwater and soil contaminat ion if this 
remedial action is not performed. CCI4 present in the OU 1 source area soils will migrate to the groundwater and 
have the potent ial to cause exceedances of the MCL if the remedial action is not performed. 

Are the contaminants contained in engineered structure(s) that currently prevents migration of contaminants? Is 
this st ructure sound and likely to maintain its integrity? 

The GET and SVE systems, as currently configured, prevent the migration of contaminants from the OU 1 source 
area and prevent further contribution to the OU 2 downgradient contaminant plume. Minor mechanical, electrical 
and programming upgrades to the exist ing system are necessary for reliable operation. Without these upgrades, 
funding for operating and maintenance costs, and performance monitoring (i.e. groundwater sampling, water level 
monitoring, and interpretat ion), the GET and SVE systems will not prevent migrat ion of contaminated groundwater 
off the OUI1 source area to downgradient areas. 

Are the contaminants in a physical form that limits the potent ial to migrate from the site? Is this physical condition 
reversible or permanent? 

No. 

Are there institutional physical controls that current ly prevent exposure to contamination? How reliable is it 
estimated to be? 

Not currently. EPA is in negotiations with the current property owner on language in a proposed deed restriction for 
the OU 1 source area. 

Other informat ion on site/contaminant stability? 

None 

... ,... (::JJI ~ il ~ F.Ti A72Z I Garvey Elevator Superfund Site 

Criteria #3- CONTAMINANT CHARACTERISTICS (Weight Factor = 3) 
(Concentration, toxicity, and volume or area contaminated above health based levels) 

List Principle Contaminants (Please provide average and high concentrations.) : 

(Provide upper end concentration (e.g. 95% upper confidence level for the mean, as is used in a risk assessment, 
or maximum value [assuming it is not a true outlier], along with a measure of how values are distributed {e.g. 
standard deviation} or a central tendency values [e.g., average]) 

Contaminant * Media **Concentrations 

CCI4 GW 816 ug/1 [95% UCL] 

CHCb GW 135 ug/1 [95% UCL] 
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(*Media: AR - Ai~ SL - Soit ST - Sedimen~ GW- Groundwate~ SW - Surface Water) 
(**Concentrations: Provide concentration measure used in the risk assessment and Record of Decision as the basis 
for the remedy.) 

Describe the characterist ics of the contaminant with regards to its inherent toxicity and the significance of the 
concentrations and amount of the contaminant to site risk. (Please include the clean up level of the contaminants 
discussed.) 

Carbon Tetrachloride (CCl4) - "Likely to be carcinogenic to humans" under the Guidelines for Carcinogen Risk 
Assessment (U.S. EPA, 2005a). Chlorof01m (CHCh) - Likely to be carcinogenic to humans by all routes of 
e.xposure under the Proposed Guidelines for Carcinogen Risk Assessment (U.S. EPA, 1996; U.S. EPA, 1999). 

The values associated with cancer risk are more consetvative than values associated with noncancer risk; 
therefore, they were used for this evaluation. Noncancer risks were not evaluated. The following fonnula can 
be used to derive an estimate of the excess individual lifetime cancer risk due to exposure to carbon 
tetrachloride or chloroform: 

Cancer Risk = (EPC x IE-06)/Tap water Screening Level 

Considering CC4, the excess cancer risk over a lifetime of residential exposure at the EPC of 816 ~Lg/1 is 
approximately 4. 1E-03. Similarly, for CHCh, the excess cancer risk over a lifetime of residential exposure at 
the EPC of 135 ~g/1 is approximately 7.1E-04. These estimated risk values consider the risk contributed by 
each individual COC. The cumulative risk due to the presence of multiple COCs was not calculated. Both of 
these estimated risk values exceed the upper end of EPA's risk range of 1.0E-06 to l.OE-04, indicating that 
response actions are warranted. 

Summary of Carcinogenic Risk for Future Private Well Users 
Concentration 

Contaminant Range Frequency 
of Exposure Point Statist ical Carcinogenic 

Medium Min Max Detection Concentration Measure Risk 
Carbon 

35 !JQII 
1600 

13/13 115 !Jg/1 95% UCL 
4.1 in 1,000 

Tetrachloride uo/1 (4.1 E-03) 
Groundwater 

7.1 in 10,000 
Chloroform NO 150 1-1911 8/1 3 12.7 !Jg/1 95% UCL 

(7.1E-04) 
Notes: 

~Jg/1 - micrograms per liter 
NO - Non-detect 
Min - Mimimum concentration detected in samples 
Max - Maximum concentration detected in samples 
95% UCL - 95 percent uooer confidence limit of the arithmetic mean of the samolina results 

Cleanup Levels for OU 1 of the Garvey Elevator Superfund Site 
Soil Gas 12l 

Groundwater 11l (ug/m3) 

Contaminant (ugll) Fine-Grained 13l Coarse-Grained 14l 

Carbon Tetrachloride 5 54,000 77,000 

Chloroform 80 1,500 2,100 
Notes: (1) EPA Drinking Water Standards Maximum Contaminant Level 

(2) Calculated using the soil PRG and the assumption of equil brium partitioning. Derivation is discussed in the Final 
Interim Data Summary report (2009) 

(3) Fine-grained material defined as the upper 85 ft of loess and interbedded alluvium beneath OU 1. 
(4) Coarse-grained material defined as the Pliestocene sands and gravels from 85ft to the water table. 
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Describe any addit ional informat ion on contaminant concentrations which could provide a better context for the 
dist ribution, amount, and/or extent of site contaminat ion. (e.g. frequency of detection/outlier concentrations, 
exposure point concentrations, maximum or average concentration values, etc .... .) 

None 

Other information on contaminant characterist ics? 

None 

._ "11 ;r:;r .. :liilNii iii ~ f.TiiT A72Z I Garvey Elevator Superfund Site 

Criteria #4- THREAT TO SIGNIFICANT ENVIRONMENT (Weight Factor = 3) 
(Endangered species or their critical habitats, sensitive environmental areas.) 

Describe any observed or predicted adverse impacts on ecological receptors including their ecological significance, 
the likelihood of impacts occurring, and the est imated size of impacted area: 

The Screening Level Ecological Risk Assessment completed April 2011 concluded that current Site conditions do not 
pose a threat to ecological receptors. 

Would natural recovery occur if no action was taken? D Yes IZI No 
If yes, estimate how long this would take. 

Other informat ion on threat to significant environment? 

... ~ m• :ntm.Tii iii~ F.Ti A72Z I Garvey Elevator Superfund Site 

Criteria #5- PROGRAMMATIC CONSIDERATIONS (Weight Factor = 4) 
(Innovative technologies, state/community acceptance, environmental justice, redevelopment, construction 
completion, economic redevelopment.) 

Describe the degree to which the community accepts the response action. 

I n general, individual members of the local community and the current property owners of the former Garvey 
Elevator facility were concerned about the Site, but were supportive of the preferred alternative. During the public 
meeting and comment period, no disapproval of the preferred alternative was expressed by individual members of 
the local community. There were no local officials in attendance at the public meeting. Only one comment letter 
was received during the comment period. 
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Describe the degree to which the State accepts the response action. 

The Nebraska Department of Environmental Quality (NDEQ) concurs with the remedy selected in the I nterim ROD. 
The sse is currently being drafted and it is expected that NDEQ will sign the sse and agree to a state cost share of 
approximately $62,000. 

Describe other programmatic considerat ions, e.g.; natural resource damage claim pending, Brownfields site, use of 
innovative technology, construction completion, economic redevelopment, environmental j ustice, etc ... 

I mplementation of the remedial actions laid out here in this interim remedy will prevent further migrat ion of 
groundwater contamination from the OU 1 source area to downgradient areas. The operat ion and maintenance of 
this OU 1 interim remedy will be incorporated into the final remedy for OU 1 and OU 2. 
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